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Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 122 Date: 03-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 755

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers

Temperature 7 AM 12 PM 4PM62 69 63

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 10/03/2011, Monday – Showers, 70/58 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs.

•Attended SAS Group Meeting (8:00 – 9:15AM), Bill Casey is not in today, Kannu was holding the
meeting.

•Started looking into RFI #2584 & completed the response this morning. Continued looking into SUB #
1265R02 – Crossbeam Jacking Plan: East Anchorage – Jacking Sequence.

•Went to field with Lalit. Pier 7: Labors cleaned Lift 14E inside the anchorage room, also saw ironworkers
working on anchor rods for preparation the installation tomorrow. Bridge: 13W, CB18 & 13E were pushed
and aligned to lift 12s. Ironworkers worked on connecting anchor rods between shear keys / Bearings to
Lift 13W inside the OBG. ABF prepared welding area top and bottom decks ready for deck welding
operation (Raining at the time performed inspection). ABF was still adjusting the OBGs by using vertical
jacks at cradle 13E area. Talked to Roman & Jim about anchor rod installation at OBG lift 14.

•Worked on CCO87 – East end drawing review, plan sheet: 724 & 725R2 with supporting RFIs. Loaded
the pictures to PC & wrote this daily report at office, left office @ 05:00PM.

* Worked 1.5 hours OT today (10/03/11, Monday)
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